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This Week’s Activities 

• ACT is expected to finish demobilization efforts. 

• Continue instrumentation installation by Arcadis-Boart 
Longyear 

• New barrier wall contractor, Treviicos-Soletanche JV, will 
begin mobilization efforts as soon as notice to proceed is 
issued. 
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Foundation Grouting 
 
Production rock drilling, pressure washing, and grouting 
operations are all complete.  Grouting in Critical Area 1 
will be deferred until the barrier wall contractor is on-
site.  ACT-Boart Longyear has completed all platform 
work.  
   
There is a total of over 838,000 gallons of grout in 1317 
holes along the embankment.  Over 844,234 gallons of 
grout have been pumped into the foundation in all areas.  
 
 
Barrier Wall 
 
Treviicos-Soletanche JV continued review of grouting 
data.  The next technical meeting between the JV Advi-
sory Board and the Corps Panel of Consultants was 
scheduled for 22-24 October.  The JV is also preparing 
the required contract submittals including the Health and 
Safety Plan, Environmental Protection Plan, etc. 

Lake Cumberland elevation on 09/04/08 was 680.53 and forecasted to fall 
slowly. There is no significant rain forecasted for the next five days. How-
ever, we are watching the remnants of hurricane Gustav and the develop-
ment of hurricane Hanna closely. 

Wolf Creek Dam 
Weekly Update 

An aerial view of the work platform and Halcomb’s Landing 


